

Upper Harbor 2020 Communications + Engagement Schedule - Updated as connections are made

	Date	Lead entity	CPC Member(s) sign-up	Update
JANUARY				
Communications				
Print ad in North News	Ongoing	City		
Print ad in Insight News	Ongoing	City		
Facebook ads	Ongoing	City		
NCR Newsletter	TBD	City		
Gov Delivery January update	1/7/2020	City		
Gov Delivery additional	TBD	City		
Radio spots	TBD	City		
In person Engagement				
<i>Focus Group - Church of Ascension</i>	1/5/2020	MPRB		
<i>UHT CPC Meeting</i>	1/8/2020	City		
<i>Learning Table: Community Ownership</i>	1/15/2020	PUC		
<i>MPRB Public Design Time</i>	1/16/2020	MPRB		
<i>Ward 4 State of the Ward</i>	1/21/2020	City		
<i>Electronic Survey posted & distributed</i>	1/22/2020	City		<i>On hold for further CPC input</i>
<i>CPC Meeting</i>	1/22/2020	City	n/a	
FEBRUARY				
Communications				
Print ad in North News	Ongoing	City		
Print ad in Insight News	Ongoing	City		
Facebook ads	Ongoing	City		
NCR Newsletter	TBD	City		
Gov Delivery February update	TBD	City		
Gov Delivery additional	TBD	City		
Radio spots*	TBD	City		
In person Engagement				
<i>Possible open house*</i>	TBD	City w/PUC		
<i>Cultural events: Black History month*</i>	TBD	City		
<i>Community Connections Conference</i>	2/1/2020	City w/ MPRB		

*Being scheduled

Upper Harbor 2020 Communications + Engagement Schedule - Updated as connections are made

Marshall Terrace board meeting	2/4/2020	City		
UHT CPC Meeting	2/12/2020	City		
Folwell Neighborhood Night	2/17/2020	City		
Learning Table: Community Benefits	2/19/2020	PUC	n/a	
CPC Design/Work day	2/22/2020	City		
CPC Meeting	2/26/2020	City		
Hawthorne Neighborhood Council	TBD	City	n/a	
Hawthorne Huddle*	TBD	City		
Jordan Area Community Council *	TBD	City		
MARCH	Date	Lead entity		
Communications				
Print ad in North News	Ongoing	City		
Print ad in Insight News	Ongoing	City		
Facebook ads	Ongoing	City		
NCR Newsletter	TBD	City		
Gov Delivery February update	TBD	City		
Gov Delivery additional	TBD	City		
Radio spots*	TBD	City		
In person Engagement				
MPRB Open House on design options*	TBD	MPRB w/ City		
MPRB Focus Group w/ Hmong community	3/5/2020	MPRB w/ City		
Webber-Camden*	3/5/2020	City	n/a	
Bottineau Neighborhood Organization	3/10/2020	City		
CPC Meeting: Evaluate Scenarios	3/11/2020	City		
Share development scenarios*	TBD	City		
CPC Meeting: Approve Preferred Scenario	3/25/2020	City		
APRIL				
Communications				
Print ad in North News	Ongoing	City		
Print ad in Insight News	Ongoing	City		
Facebook ads	Ongoing	City		

*Being scheduled

Updated 2/24/20

Upper Harbor 2020 Communications + Engagement Schedule - Updated as connections are made

NCR Newsletter	TBD	City		
Gov Delivery February update	TBD	City		
Gov Delivery additional	TBD	City		
Radio spots*	TBD	City		
In person Engagement				
Share final park concept design*	TBD	MPRB w/ City		
Share draft Coordinated Plan*	TBD	City		
CPC Meeting: Review of Coordinated Plan	4/8/2020	City	Meeting canceled- First Day of Passover	
Joint Bottineau/Marshall Terrace meeting	4/16/2020	City		
CPC Meeting: Final Review of Coordinated Plan	4/22/2020	City		
MAY				
Communications				
Print ad in North News	Ongoing	City		
Print ad in Insight News	Ongoing	City		
Facebook ads	Ongoing	City		
NCR Newsletter	TBD	City		
Gov Delivery February update	TBD	City		
Gov Delivery additional	TBD	City		
Radio spots*	TBD	City		
In person Engagement				
Share draft Coordinated Plan*	TBD	City		

*Being scheduled